
   Iron Bridge Restoration Project   

   Brabyns Park, Marple   
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 Notice to STATS for  diversions

 Pre start survey of existing features

 Tree removal along access road

 Temporary access road adjacent to Scroll Bridge

 Prepare site compound and establish accomodation & welfare

 Close bridge to public use 

 Fence off work site and divert footpath

 Break out approach ramps

 Remove trees adjacent to abutment

 Dismantle & lift out existing Bailey bridge

 Temp works at abutments for scaffold support

 Excavate & dispose of loose fill

 Take up exisiting stone kerbs

 Break out foundations of Bailey bridge

 Scaffold platform & encapsulation around bridge

 Cut through deck timbers & partially remove

 Trial holes to establish limits of structure

 Abutment investigation / foundations for new edge beams

 Survey top chord

 Manufacture edge beams

 Remove existing tie rods & central diagonal braces

 Survey for dims to plate bonding & missing plan braces.

 Manufacture plates, braces etc.

 Grit blasting to exposed surfaces

 Primer to exposed surfaces

 Plate bonding to centre rib

 Replace bent parapet rails

 Repointing to masonry

 Install first new SHS edge beam

 Diversion of gas main through new edge beam

 Install new diagonal braces

 Install new tie rods & sleeves in transverse brace positions

 Removal of remaining pieces of deck timbers

 Grit blast & prime remaing exposed surfaces

 Install missing plan bracing

 Install remaining new shs edge beam

 Divert remaing services in to second edge beam

 Painting system

 Deck plates & new handrails

 Backfill, re-grade & make good approaches

 Removal of temporary access & temp wks

 Concrete to bridgedeck

 Curing to concrete deck

 Waterproofing

 Surfacing to bridge deck & approaches

 Site clearance / demob.
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 29/Aug/07
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